COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 18/ 2012

ESTI MATE SUMVARY 12: 30: 38
CONTI D C18013 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 18013- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 48.0  DAYS TI ME ALLOW 250 WORK DAYS
SH 120 BRI DGE OVER ARKANSAS & UPRR PERCENT TI ME: 19. 20 ORI G TI ME ALLOW 250 WORK DAYS
PROJECT NO FBR120A- 010
SH 120 BRI DGE OVER ARKANSAS & UPRR
NAME OF ROAD: State H ghway 120
PRQIECT COUNTI ES: FREMONT, REGQ ON 2
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 12/ 17/ 2012 DATE TI ME STARTED 09/ 04/ 2012
4 | NVERNESS COURT E, SUITE 250 DATE LET 06/ 28/ 2012 DATE WORK' BEGAN
DATE AWARDED 07/ 19/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 07/ 2012 DATE ACCEPTED
ENGLEWODOD CcO 80112 303- 770- 7878 DATE NOTI CE TO PROCEED 09/ 04/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 4,412, 736. 79 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $  3,753,203.29 NON-PARTI Cl PATI NG 369, 909. 65 369, 909. 65
PERCENT COWPLETE: 8. 38% TOTAL EARNI NGS 369, 909. 65 369, 909. 65
FUNDS AVAI LABLE: $  4,042,827.14 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 369, 909. 65 369, 909. 65
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -8,648. 23 -8, 648. 23
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 361, 261. 42 361, 261. 42
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 361, 261. 42 361, 261. 42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 361, 261. 42

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18013 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18013-BI D ESTI MATE RUN 12/ 18/ 2012
PRQIECT: FBRL20A- 010 ESTI MATE NO 0001 12: 30: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 202-00010 Renoval of Tree 10. 000 0. 000
EACH 10. 000 6, 900. 00
690. 00000 10. 000 6, 900. 00
0010 202- 00090 *Renoval of Delineator 14. 000 0. 000
EACH 2.000 47.00
23.50000 2.000 47.00
0015 202-00810 *Renoval of Gound Sign 24.000 0. 000
EACH 1. 000 62. 00
62. 00000 1. 000 62. 00
0020 202-00828 *Renoval of Traffic Signal Equipnent 1.000 0. 000
LS 0. 000 0. 00
16, 852. 00000 0. 000 0. 00
0025 202-01000 Renoval of Fence 220. 000 0. 000
LF 220. 000 466. 40
2.12000 220. 000 466. 40
0030 202-01130 *Renoval of Quardrail Type 3 170. 000 0. 000
LF 50. 000 144. 50
2.89000 50. 000 144.50
0035 203- 00060 Enbanknent Material (Conplete In Place) 4, 559. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0040 203-00400 Rock Excavation 324. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0045 203-01500 Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
152. 00000 0. 000 0. 00
0050 203-01510 Backhoe 100. 000 0. 000
HOUR 20. 000 2,020. 00
101. 00000 20. 000 2,020. 00
0055 203-01594 Conbi nati on Loader 100. 000 0. 000
HOUR 16. 500 2,277.00

138. 00000 16. 500 2,277.00



CONTI D C18013 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18013-BI D ESTI MATE RUN 12/ 18/ 2012
PRQJECT: FBR120A- 010 ESTI MATE NO 0001 12:30: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0060 203-01620 Sweepi ng 100. 000 0. 000
HOUR 12. 000 1, 056. 00
88. 00000 12. 000 1, 056. 00
0065 206- 00000 Structure Excavation 27.000 0. 000
CY 0. 000 0. 00
8. 60000 0. 000 0. 00
0070 206- 00100 Structure Backfill (dass 1) 18. 000 0. 000
CY 0. 000 0. 00
33. 50000 0. 000 0. 00
0075 207-00205 Topsoi | 350. 000 0. 000
CY 0. 000 0. 00
22.80000 0. 000 0. 00
0080 208-00002 *Erosion Log (12 Inch) 800. 000 0. 000
LF 800. 000 6, 400. 00
8. 00000 800. 000 6, 400. 00
0085 208-00011 *Erosion Bales (Wed Free) 10. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0090 208-00020 *Silt Fence 3, 000. 000 0. 000
LF 2,100. 000 2,625.00
1. 25000 2,100. 000 2,625.00
0095 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 1. 000 1, 050. 00
1, 050. 00000 1. 000 1, 050. 00
0100 208-00070 *Vehi cl e Tracki ng Pad 3. 000 0. 000
EACH 3. 000 6, 300. 00
2,100. 00000 3. 000 6, 300. 00
0105 208-00103 *Renoval and Disposal of Sedinent (Labor) (Labor & 40. 000 0. 000
Equi prent )
HOUR 7.000 330. 75
47. 25000 7.000 330. 75
0110 208- 00205 *Erosion Control Supervisor 200. 000 0. 000
HOUR 36. 000 1, 593. 00
44. 25000 36. 000 1, 593. 00



CONTI D C18013 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18013- BI D ESTI MATE RUN 12/ 18/ 2012
PRQJECT: FBR120A- 010 ESTI MATE NO 0001 12:30: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0115 210-00840 *Reset Traffic Signal Pole 1. 000 0. 000
EACH 0. 000 0. 00
3, 150. 00000 0. 000 0. 00
0120 212-00006 *Seedi ng (Native) 0. 600 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0. 00
0125 212-00032 *Soi | Condi tioning 0. 600 0. 000
ACRE 0. 000 0. 00
5, 722. 00000 0. 000 0. 00
0130 213-00100 *Soi | Bi nder 1. 800 0. 000
ACRE 0. 000 0. 00
593. 00000 0. 000 0. 00
0135 214-00215 *Deci duous Tree (1.5 Inch Caliper) 8. 000 0. 000
EACH 0. 000 0. 00
262. 50000 0. 000 0. 00
0140 216-00041 *Soi | Retention Bl anket (Straw Coconut) 3, 200. 000 0. 000
SY 0. 000 0. 00
2.36000 0. 000 0. 00
0145 240-00010 Renoval of Nests 20. 000 0. 000
HOUR 6. 000 192. 00
32. 00000 6. 000 192. 00
0150 240- 00020 Netting 1, 000. 000 0. 000
SY 0. 000 0. 00
8.20000 0. 000 0. 00
0155 250- 00010 *Environmental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
3, 150. 00000 0. 000 0. 00
0160 304- 06000 Aggregate Base Course (Cl ass 6) 1, 250. 000 0. 000
TON 0. 000 0. 00
19. 00000 0. 000 0. 00
0165 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
145. 00000 0. 000 0. 00



CONTI D C18013 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18013-BI D ESTI MATE RUN 12/ 18/ 2012
PRQJECT: FBR120A- 010 ESTI MATE NO 0001 12:30: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0170 403-34751  *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 1, 175. 000 0. 000
TON 0. 000 0. 00
103. 00000 0. 000 0. 00
0175 411-10255  *Emulsified Asphalt (Sl ow Setting) 286. 000 0. 000
GAL 0. 000 0. 00
3. 33000 0. 000 0. 00
0180 506-00209 Riprap (9 Inch) 4. 000 0. 000
CcY 0. 000 0. 00
61. 00000 0. 000 0.00
0185 601- 03030 Concrete Cass D (Box Culvert) 14. 000 0. 000
CcY 0. 000 0. 00
480. 50000 0. 000 0.00
0190 601-03050 Concrete Class D (Vall) 17. 000 0. 000
CcY 0. 000 0. 00
458. 00000 0. 000 0.00
0195 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 604. 000 0. 000
LB 0. 000 0. 00
0. 97000 0. 000 0. 00
0200 603-61120 12 Inch Flexible Pipe 90. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0205 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 362. 500 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0210 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
730. 00000 0. 000 0. 00
0215 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 192. 00000 0. 000 0. 00
0220 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
845. 00000 0. 000 0. 00



CONTI D: C18013 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18013-BI D ESTI MATE RUN 12/18/ 2012
PRQJECT: FBR120A- 010 ESTI MATE NO 0001 12:30: 38
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0225 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
892. 00000 0. 000 0.00
0230 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
184. 00000 0. 000 0.00
0235 606- 02005 *End Anchor age (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 465. 00000 0. 000 0.00
0240 607-11525 *Fence (Plastic) 500. 000 0. 000
LF 156. 000 413. 40
2. 65000 156. 000 413. 40
0245 609- 40010 Curb Type 4 (Section B) 160. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0.00
0250 612-00001 *Del i neator (Type I) 14. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0.00
0255 612-00003 *Del i neator (Type I11) 4.000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0.00
0260 612-00070 Reflector Strip (4 Inch) 2. 000 0. 000
EACH 0. 000 0. 00
148. 00000 0. 000 0.00
0265 614-00011 *Sign Panel (dass I) 63. 650 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0.00
0270 614-00012 *Sign Panel (Oass I1) 21.000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0.00
0275 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 5. 000 0. 000
EACH 0. 000 0. 00
144. 00000 0. 000 0.00



CONTI D C18013 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18013-BI D ESTI MATE RUN 12/ 18/ 2012
PRQJECT: FBR120A- 010 ESTI MATE NO 0001 12:30: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0280 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 6. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
384. 00000 0. 000 0. 00
0285 615- 00030 Enbanknent Protector Type 3 4.000 0. 000
EACH 0. 000 0. 00
1, 060. 00000 0. 000 0. 00
0290 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0.301 7,384.43
24,533. 00000 0.301 7,384.43
0295 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 81, 635. 25
326, 541. 00000 0. 250 81, 635. 25
0300 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
8, 726. 00000 0. 000 0. 00
0305 627-00003 *Ther nopl astic Pavenent Marking (Inlaid) 165. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0310 627-00005 *Epoxy Pavenent MarKki ng 40. 000 0. 000
GAL 0. 000 0. 00
289. 00000 0. 000 0. 00
0315 630- 00000 *Fl aggi ng 240. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0320 630- 00007 *Traffic Control Inspection 240. 000 0. 000
DAY 56. 000 3, 808. 00
68. 00000 56. 000 3, 808. 00
0325 630-00012 *Traffic Control Managenent 105. 000 0. 000
DAY 2.000 736. 00
368. 00000 2.000 736. 00
0330 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 0. 000
EACH 1. 000 918. 00
918. 00000 1. 000 918. 00



CONTI D C18013 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18013-BID ESTI MATE RUN 12/ 18/ 2012
PRQIECT: FBR120A- 010 ESTI MATE NO 0001 12: 30: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0335 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 0. 000
EACH 3. 000 60. 00
20. 00000 3. 000 60. 00
0340 630- 80342 *Construction Traffic Sign (Panel Size B) 13. 000 0. 000
EACH 6. 500 130. 00
20. 00000 6. 500 130. 00
0345 630-80343 *Construction Traffic Sign (Panel Size C 5. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0350 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 8, 400. 00
8, 400. 00000 1. 000 8, 400. 00
0355 630- 80360 *Drum Channel i zi ng Devi ce 20. 000 0. 000
EACH 4.000 40. 00
10. 00000 4. 000 40. 00
0360 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 4. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0365 630-80370 Concrete Barrier (Tenporary) 804. 000 0. 000
LF 402. 000 13, 668. 00
34. 00000 402. 000 13, 668. 00
0370 630-80380 *Traffic Cone 50. 000 0. 000
EACH 1. 000 2.00
2. 00000 1. 000 2.00
0375 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 1, 222. 750 1,222.75
1. 00000 1, 222. 750 1,222.75
0385 700-70016 F/ A Fuel Cost Adj ustnent 6, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18013 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18013-BI D ESTI MATE RUN 12/ 18/ 2012
PRQJECT: FBR120A- 010 ESTI MATE NO 0001 12:30: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0390 700- 70018 F/ A Roadway Snoot hness | ncentive 7, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70021 F/ A On- The-Job Trai nee 1, 400. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70025 F/' A Quality Incentive Paynent 2,700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70042 F/ A Railroad Fl aggi ng 350, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70380 F/ A Erosi on Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70040 F/ A Railroad (Rel ocate RR Signal Lines) 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI $ 1,565, 714.26 $ 149,881.48 % 149, 881. 48
CAT NOO350 STRUCTURES
0425 202- 00400 *Renoval of Bridge (K-16-K) 1. 000 0. 000
EACH 0. 030 7,998. 00
266, 600. 00000 0. 030 7,998. 00
0430 202-00400 Renoval of Bridge (Tenporary Panel Truss) 1. 000 0. 000
EACH 0. 000 0. 00
75, 915. 00000 0. 000 0. 00
0435 203- 00440 Rock Excavation (Special) 275. 000 0. 000
cY 275. 000 22,137.50
80. 50000 275. 000 22,137.50




CONTI D C18013 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18013- BI D ESTI MATE RUN 12/ 18/ 2012
PRQJECT: FBR120A- 010 ESTI MATE NO 0001 12:30: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STRUCTURES
0440 206- 00000 Structure Excavation 650. 000 0. 000
cY 325. 000 2,795.00
8. 60000 325. 000 2,795.00
0445 206- 00100 Structure Backfill (dass 1) 750. 000 0. 000
CY 0. 000 0. 00
33. 50000 0. 000 0. 00
0450 403-34751  *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 360. 000 0. 000
TON 0. 000 0. 00
103. 00000 0. 000 0. 00
0455 420-00102 CGeotextile (Erosion Control) (dass 1) 2, 000. 000 0. 000
SY 0. 000 0. 00
3. 05000 0. 000 0. 00
0460 502- 00100 Drilling Hole to Facilitate Pile Driving (24 Inch 230. 000 0. 000
Drill
) LF 0. 000 0. 00
159. 00000 0. 000 0. 00
0465 502-14117 *Steel Piling (HP 14x117) 472. 000 0. 000
LF 0. 000 0. 00
124. 00000 0. 000 0. 00
0470 503-00048 *Drilled Caisson (48 Inch) 349. 000 0. 000
LF 110. 400 89, 865. 60
814. 00000 110. 400 89, 865. 60
0475 503-00200 Cai sson (Special) (72 Inch Pre-Drill) 68. 000 0. 000
LF 0. 000 0. 00
2, 052. 00000 0. 000 0. 00
0480 506-00224 Riprap (24 Inch) 1, 300. 000 0. 000
CY 0. 000 0. 00
61. 00000 0. 000 0. 00
0485 509- 00000 Structural Steel 441, 135. 000 0. 000
LB 0. 000 0. 00
1. 77000 0. 000 0. 00
0490 509-90003 Paint Structural Steel 1. 000 0. 000
LS 0. 000 0. 00
74,941. 00000 0. 000 0. 00



CONTI D C18013 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18013-BID ESTI MATE RUN 12/ 18/ 2012
PRQIECT: FBR120A- 010 ESTI MATE NO 0001 12: 30: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0350 STRUCTURES

0495 512-00101  Bearing Device (Type |) (Fixed) 25. 000 0. 000
EACH 0. 000 0. 00
1, 190. 00000 0. 000 0. 00
0500 515-00120 *Wat er proof i ng (Menbr ane) 2, 002. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
0505 518-01004 Bri dge Expansion Device (0-4 Inch) 86. 000 0. 000
LF 0. 000 0. 00
164. 00000 0. 000 0. 00
0510 518-03000 Sawi ng and Seal i ng Bridge Joint 80. 000 0. 000
LF 0. 000 0. 00
17. 25000 0. 000 0. 00
0515 601- 03040 *Concrete Class D (Bridge) 968. 000 0. 000
cY 49. 500 20, 196. 00
408. 00000 49. 500 20, 196. 00
0520 602- 00020 *Rei nforcing Steel (Epoxy Coated) 320, 564. 000 0. 000
LB 20, 331. 000 19, 721. 07
0. 97000 20, 331. 000 19, 721. 07
0525 603- 10300 30 Inch Corrugated Steel Pipe (Special) 60. 000 0. 000
LF 0. 000 0. 00
99. 00000 0. 000 0. 00
0530 606-10700  *Bridge Rail Type 7 (Special) 903. 000 0. 000
LF 0. 000 0. 00
99. 00000 0. 000 0. 00
0535 607-53173 *Fence Chain Link (Special) (72 Inch) 200. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0540 630-80370 Concrete Barrier (Tenporary) 450. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00

CAT 0350 CURRENT AMI  $ 2,789,707.53% 162, 713.17 $ 162, 713. 17



CONTI D: C18013 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18013-BI D ESTI MATE RUN 12/18/ 2012
PRQJECT: FBR120A- 010 ESTI MATE NO. 0001 12:30: 38
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0545 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 1. 000 25, 185. 00
25, 185. 00000 1. 000 25, 185. 00
0550 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1.000 29, 742.00
29, 742. 00000 1. 000 29, 742.00
0555 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2,388. 00
2, 388. 00000 1. 000 2,388. 00
CAT 0450 CURRENT AMI  $ 57,315.00 $ 57,315.00 $ 57, 315. 00
PRQJIECT TOTAL CURRENT AMI $ 4,412,736.79 $ 369,909.65% 369, 909. 65



